

Kineo Project Schedule

TABLE

Task Mode ▾	Task Name ▾	Duration ▾	Start ▾	Finish ▾	Predecessors ▾	Resource Names ▾	Add New Column ▾
	▸ Planning Stage	40 days	Thu 08/01/26	Wed 04/03/26			
	Research	18 days	Thu 08/01/26	Sun 01/02/26		Kent Genovia	
	Create Project Proposal	7 days	Thu 22/01/26	Fri 30/01/26		Kent Genovia	
	Analyse Requirements	8 days	Sat 24/01/26	Tue 03/02/26		Kent Genovia	
	Create Development Approach	1 day	Mon 09/02/26	Mon 09/02/26		Kent Genovia	
	Create a rough draft	7 days	Tue 10/02/26	Wed 18/02/26		Kent Genovia	
	Create Use Case Diagram	3 days	Wed 11/02/26	Fri 13/02/26		Kent Genovia	
	Create Class Diagram	3 days	Mon 16/02/26	Wed 18/02/26		Kent Genovia	
	Create ER Diagram	3 days	Tue 17/02/26	Thu 19/02/26		Kent Genovia	
	Create Sequence Diagram	3 days	Wed 18/02/26	Fri 20/02/26		Kent Genovia	
	Create UI Design based from rough report	3 days	Sat 21/02/26	Tue 24/02/26		Kent Genovia	
	Create Justification Report	9 days	Sat 21/02/26	Wed 04/03/26		Kent Genovia	
	Planning Stage Finished	0 days	Wed 04/03/26	Wed 04/03/26		Kent Genovia	
	▸ Development Stage	60 days	Thu 05/02/26	Wed 29/04/26		Kent Genovia	
	Implement design	1 day	Thu 05/03/26	Thu 05/03/26		Kent Genovia	
	Code Development	57 days	Thu 05/02/26	Fri 24/04/26		Kent Genovia	
	Preparing test cases and test logs	7 days	Mon 16/03/26	Tue 24/03/26		Kent Genovia	
	Test code for errors	11 days	Fri 10/04/26	Fri 24/04/26		Kent Genovia	
	Create testing document	8 days	Mon 20/04/26	Wed 29/04/26		Kent Genovia	
	Development Stage Finished	0 days	Wed 29/04/26	Wed 29/04/26		Kent Genovia	
	▸ Evaluation Stage	8 days	Sun 19/04/26	Wed 29/04/26		Kent Genovia	
	Create Final Project Report	9 days	Sun 19/04/26	Wed 29/04/26		Kent Genovia	
	Evaluate UI and UX Design	4 days	Sat 25/04/26	Wed 29/04/26		Kent Genovia	
	Evaluate Test Data	4 days	Sun 26/04/26	Wed 29/04/26		Kent Genovia	
	Evalute Planning Documents	4 days	Sun 26/04/26	Wed 29/04/26		Kent Genovia	
	Evaluation Stage Finished	0 days	Wed 29/04/26	Wed 29/04/26		Kent Genovia	

CHART



